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Project Title: Implementation of Weigh-In-Maotion (WIM) Systems

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
W. Lad Szalaj

TASK ORDER NUMBER: PRINCIPAL INVESTIGATOR:

92 /4-23941 Dr. Ali Maher

Study Start Date: 06/14/2000 Period Covered: 2" Quarter 2005

Original Study End Date: ~ 12/31/2003

Modified Completion Date: 6/30/2005

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

Literature Search 10% 0% 100% 10%

1. Packaging 17% 0% 100% 17%

2. Testing 14% 0% 100% 14%

3. Site Determination 11% 0% 100% 11%

4. Field Implementation & Calibration 16% 0% 93% 14.88%

5. Monitoring and Analysis 22% 0% 30% 6.6%

Final Report 10% 10% 1% 1%

1. Progress this quarter by task:

A. Work was started on the Technical Report.

B. The asphalt samples were prepared, however due to an error in the mix design the first batch had to be
replaced. The second batch was fine and the bricks were prepared. The bricks were saw cut and
prepare(tjh for sensor embedment. The samples should be completely prepared and ready to be tested by
June 10™.

2. Proposed activities for next quarter by task:
A. Conduct a laboratory tensile experiment to determine the effects of top-down cracking.

3. List of deliverables provided in this quarter by task (product date):
N/A
4. Progress on Implementation and Training Activities:
N/A
5. Problems/Proposed Solutions:
The potential site of the new installation had to be changed due to material properties of the pavement and
also the weather prevented a winter installation from occurring.

Total Project Budget $194,500.00
Modified Contract Amount:

Total Project Expenditure to date $104,251
% of Total Project Budget Expended 54%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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